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Sedona in Motion 5A — Portal-Brewer-Ranger Connection FY20 CIP Update

KEY FEATURES:

CONNECT PATRON '& s '_ k o Wy, Consultant: Shephard-Wesnitzer (SWI)
PARKINGLAT 10 ; ' Contractor: TBD
Timing: June 2018 - FY 20

Construction Challenges:

e Land acquisition

e Mainfenance of parking / fraffic
e WS  Proximity to Soldier Wash
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This project is a result of the Transportation Master Plan. It was identified by Council Project Manager:
as a high priority project. The project considers directing exiting vehicles on to Ranger Stephen Craver, PE

(928) 203-5059

Road and/or Brewer Road during high peak tourist seasons, and during special events. Gy el e AT G 6l

This will greatly reduce the number of vehicles needing to make a U-turn at the

Schnebly Hill roundabout, which will reduce congestion and improve travel time for %ﬁy, PE

northbound SR 179. Land acquisition may be necessary to make this a public (928) 203-5039

connection. A contract has been executed with SWI to conduct a feasibility study and ADickey@SedonaAzZ.gov

design of the preferred location of connections. A kickoff meeting was held on July

26, 2018. $ FY20 Project Budget: $300,000

Total Project Budget: $755,513
Status: Staff is currently focused on identifying project opportunities and needs, with

stakeholder input, to capture all appropriate components of the feasibility analysis.
City staff have met with property owners (Los Abrigados and Tlaquepaque) who will
be potentially impacted by the project. The consultant has completed 30%
preliminary plans that are being reviewed by staff. A test of this connection was
conducted by City staff in cooperation with Tlaguepaque from mid to late April. The
lift station gate was opened, and signage was in place directing vehicles headed
toward West Sedona or Uptown. Staff is still analyzing the results of the test, and
exploring potential changes to the Tlaquepaque parking lot that could improve flow
and capacity.

For a copy of this update, or updates for other projects, visit the projects website at:
www.sedonaaz.gov/CIP.

Project Status August 2019

Project Phase % Completion Completion Date
Design 50% December 2019
Construction 0% TBD
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